

Page Denied

50X1

SECRET

When Inv. processed to Project
Director fix place thereon for him
to acknowledge receipt + acceptance
SAPC-24430

Copy 1 of 3

14 February 1958

MEMORANDUM FOR: Project Comptroller

SUBJECT : Contract [REDACTED]

50X1

1. Attached hereto are seven copies of an invoice applicable to the subject contract.

2. You will note that the contract indicates an estimated 1080 engineering hours and 180 shop hours were to be expended for the fixed price established on the contract. 1040 engineering hours and 340 shop hours were expended in performance of the work. This results in a net increase in direct labor of \$700.80 over the original estimate which the Contractor must absorb.

3. Mr. Bissell has reviewed the report and has given the Contractor additional work to perform, the details of which have not been made known to the undersigned. In view of this, it is recommended that the entire invoice be paid at this time. The contract will be amended to cover the additional work as soon as possible.

[REDACTED]
Project Contracting Officer

50X1

ATTACHMENT
Invoice

PS/DCI [REDACTED]

Distribution:

- ✓ Orig - Proj. Comp.
- 2 - [REDACTED]
- 3 - Proj. Chrono

DOCUMENT NO. 9
NO CHANGE IN CLASS. X
IT DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 2012
AUTH: [REDACTED]
DATE: 7/24/82 REVIEWER: 010856

50X1

50X1

SECRET